

Adopted Footway Programme 2026-27		
Street	Comments	Proposed treatment
Deepdale Place	1 Avondale Terrace to 4 Deepdale Place. Carry over from 25/26	Partial Reconstruction
Hedge Road	Top Two Thirds. Carry over from 25/26	Partial Reconstruction
Lochee Road	152 to 192. Carry over from 25/26	Partial Reconstruction
Perth Road	Westfield Pl. to Greenfield Pl. Carry over from 25/26	Partial Reconstruction
Tay Square	North west - Tiles. Carry over from 25/26	Resin Bound Surfacing
Arbroath Road	North Side, Aldi entrance to Montgomerie Avenue	Partial Reconstruction
Byron Crescent	South Side, Byron Street to Nr 18, Nr 36 to 40 & Nr 64 to 76	Partial Reconstruction
Dunholm Road	North Side, Nr 51 to 67	Partial Reconstruction
Dunholm Road	South Side, Duncraig Road to Dunholm Place	Partial Reconstruction
Fintry Drive	North Side, Nr 18 to 24 & Nr 50 to 54	Partial Reconstruction
Inverlaw Steps	Paths Between the Steps	Footway
Perth Road	South Side, Nr 2 to 42	Partial Reconstruction
Wedderburn Street	South Side, Strathmartine Road to Nr 7	Partial Reconstruction
Arbroath Road	North Side, Robson Street to Old Craigie Road	Slurry Seal
Baird Avenue	South Side, Rutherford Road to Nr 20	Slurry Seal
Balunie Place	Both Sides, Whole Length	Slurry Seal
Buttars Street	Both Sides, Whole Length	Slurry Seal
Byron Crescent	South Side, Nr 18 to 36, Nr 40 to 64 & Nr 76 to Byron Street	Slurry Seal
Drumlithie Place	North Side, Whole Length	Slurry Seal
Fintry Road	East Side, Fintry Drive to Finella Place	Slurry Seal
Kirkton Place	Both Sides, Kirkton Road to Nr 50	Slurry Seal
Windsor Street	West Side, Nr 37 to 48	Slurry Seal
Wedderburn Street	South Side, Caird Avenue to Nr 9	Slurry Seal
Structural Inlay Programme		Partial Reconstruction

Non-Adopted Asset Programme 2026-27		
Street	Comments	Proposed treatment
Barnhill Cemetry	Internal Roads	Carriageway
Castle Green Path	Path at Side of Bowling Green	Footway
Claypotts Road	Path	Footway
Douglas Road	Opposite Kemnay Place	Footway
Kenilworth Avenue	Steps	Repairs
Perrie Street	Ponding	Carriageway
Rugby Terrace	Lock up Turning Circle	Carriageway
Saggar Street	Path	Footway
Strachan Avenue	Remote Paths	Footway
Cyclic Repairs		Cyclic Works

Adopted Carriageway Programme 2026-27		
Street	Comments	Proposed treatment
Carlunie Street	Full length. Carry over from 25-26.	Resurface
Roseangle	Up to 12 different patches (Setts). Carry over from 25-26.	Resurface
Ashbank Road	Logie Avenue to Scott Street	Resurface
Balgarthno Street	Gourdie Street to Balgarthno Road	Resurface
Balmoral Terrace	Full Length	Resurface
Brook Street	10 Brook Street to Fort Street	Resurface
Brownhill Road/Balgarthno Road	Buttars Road to Charleston Road	Resurface
Clelington Road	Hindmarsh Avenue to Nr 249	Resurface
Fairfield Street	Full Length	Resurface
Findcastle Terrace	Full Length	Resurface
Langshaw Road	Quarry Gardens to Munro Place	Resurface
Mid Craigie Road	A90 Kingsway to Nr 2	Resurface
Napier Drive	Quarry Gardens to Langshaw Road	Resurface
Eton Street	Oxford Street to Cambridge Street	Resurface
Murray Street	Dalgleish Road to Nr 33	Resurface
Rennell Road	Rodd Road to East Dennison Road	Resurface
Sherbrook Gardens	Nr 8 to 18	Resurface
Sherbrook Street	Clive Road to Sherbrook Gardens	Resurface
Ancrum Road and Charleston Drive	Elmwood Road to Nr 69 Ancrum Road	Surface Dressing
Arran Drive	Full Length	Surface Dressing
Kellas Road	Drumgeith Road to Boundary	Surface Dressing
Dundee Road	Ellislea Road to Victoria Road	Surface Dressing
West Queen Street	Victoria Road to Claypotts Road	Surface Dressing
Queen Street	Claypotts Road to Fort Street	Surface Dressing
Drainage Improvement	Across city	Various
Joint Improvement	Across city	Various
Structural Inlay Programme	Across city	Various