

TRAFFIC ORDERS PROGRESS CHART 2017								
ORDER	COMMITTEE DATE	ORDER DESCRIPTIONS SENT TO LEGAL	DRAFT COPY OF ORDER RECEIVED	DRAFT COPY OF ORDER APPROVED	CONSULTATION PERIOD	PUBLIC ADVERTISING PERIOD	ORDER MADE	WORK ISSUED TO CONTRACTOR
Whitfield Drive (Stopping-Up)	24.08.15	25.08.15	11.11.15	12.11.15	27.11.15-25.12.15	27.11.15-25.12.15	Delayed for decision	
Dunsinane Avenue - Stopping Up	25.01.16	23.02.16	12.04.16	12.04.16	20.05.16-17.06.16	20.05.16-17.06.16		
Stobswell (Variation of Waiting Restrictions)	On Hold							
Variation of Waiting Restrictions and Traffic Regulations	25.04.16	13.05.16	14.07.16	15.07.16	04.08.16-25.08.16	30.09.16-21.10.16	27.02.17	On hold
Bus/Coach Parking	27.06.16	22.02.17						
Disabled (Variations)	22.08.16	03.10.16	28.10.16	28.10.16				
Variation of Waiting Restrictions and Traffic Regulations	12.12.16	12.01.17	16.02.17	22.02.17				
Finavon Place Footpath (Stopping Up)	23.01.17	09.02.17						
Riverside Drive (Bridgeview Station Café) (Variation)	23.01.17	30.01.17	16.02.17	22.02.17				
Car Parks (Variation of Payment Method)	27.02.17	28.02.17						
School Keep Clears/Part Time 20mph's Review	27.02.17	28.02.17						
The Glens and Johnston Avenue (20mph zone)	27.03.17							
Harris Academy, V&A Disabled Bays & Forthill Road (Variations)	27.03.17							
Rail Station & V&A Layby	27.03.17							
Electric Vehicles (Variation to Waiting Restrictions)	24.04.17							
Harvest Field Crescent (Variation of Waiting Restrictions)	Awaiting Property							
Alexander Street (20mph Zone)	Awaiting C/Engineers							
Foggyley Gardens (Stopping Up)	Awaiting Planning							
Menzieshill School, Dickson Avenue	Awaiting C/Engineers							
Lothian Crescent (School)	Awaiting C/Engineers							