

TRAFFIC ORDERS PROGRESS CHART 2017								
ORDER	COMMITTEE DATE	ORDER DESCRIPTIONS SENT TO LEGAL	DRAFT COPY OF ORDER RECEIVED	DRAFT COPY OF ORDER APPROVED	CONSULTATION PERIOD	PUBLIC ADVERTISING PERIOD	ORDER MADE	WORK ISSUED TO CONTRACTOR
<a href="#">Whitfield Drive (Stopping-Up)</a>	24.08.15	25.08.15	11.11.15	12.11.15	27.11.15-25.12.15	27.11.15-25.12.15	Delayed for decision	
<a href="#">Dunsinane Avenue - Stopping Up</a>	25.01.16	23.02.16	12.04.16	12.04.16	20.05.16-17.06.16	20.05.16-17.06.16		
<a href="#">Stobswell (Variation of Waiting Restrictions)</a>	On Hold							
<a href="#">Variation of Waiting Restrictions and Traffic Regulations</a>	25.04.16	13.05.16	14.07.16	15.07.16	04.08.16-25.08.16	30.09.16-21.10.16	27.02.17	✓
<a href="#">Bus/Coach Parking</a>	27.06.16	22.02.17	09.03.17	10.03.17	23.03.17-13.04.17	28.04.17-19.05.17		
<a href="#">Disabled (Variations)</a>	22.08.16	03.10.16	28.10.16	28.10.16	30.11.16-21.12.16	01.03.17-24.03.17	28.03.17	✓
<a href="#">Variation of Waiting Restrictions and Traffic Regulations</a>	12.12.16	12.01.17	16.02.17	22.02.17	23.03.17-13.04.17	28.04.17-19.05.17	19.06.2007	✓
<a href="#">Finavon Place Footpath (Stopping Up)</a>	23.01.17	09.02.17	15.03.17	15.03.17	31.03.17-28.04.17	31.03.17-28.04.17		
<a href="#">Riverside Drive (Bridgeview Station Café) (Variation)</a>	23.01.17	30.01.17	16.02.17	22.02.17	21.03.17-11.04.17	28.04.17-19.05.17	19.06.2007	✓
<a href="#">Car Parks (Variation of Payment Method)</a>	27.02.17	28.02.17	28.03.17	30.03.17	26.04.17-17.05.17	16.06.17-07.07.16		
<a href="#">School Keep Clears/Part Time 20mph's Review</a>	27.02.17	28.02.17	28.03.17	30.03.17	26.04.17-17.05.17	16.06.17-07.07.16		
<a href="#">The Glens and Johnston Avenue (20mph zone)</a>	27.03.17	31.03.17						
<a href="#">Harris Academy, V&amp;A Disabled Bays &amp; Forthill Road (Variations)</a>	27.03.17	31.03.17						
<a href="#">Rail Station &amp; V&amp;A Layby</a>	27.03.17	31.03.17						
<a href="#">Electric Vehicles (Variation to Waiting Restrictions)</a>	24.04.17	At Legal						
<a href="#">Harvest Field Crescent (Variation of Waiting Restrictions)</a>	DELAYED							
<a href="#">Foggyley Gardens (Stopping Up)</a>	26.06.17	27.06.17						
<a href="#">Disabled/Electric/Payment Method in Off-Street Car Parks</a>	N/A	31.03.17	21.04.17	26.04.17				
<a href="#">Stobswell (Variation of Waiting Restrictions)</a>	DELAYED							
<a href="#">Dickson Avenue &amp; Earn Crescent (Variation of Waiting)</a>	26.06.17	27.06.17						
<a href="#">Variation of Waiting Restrictions</a>	21.08.17							
<a href="#">Lundie Avenue (Stopping Up)</a>	25.09.17							
<a href="#">DPPP (Variations)</a>	25.09.17							
<a href="#">Alexander Street (20mph Zone)</a>	Awaiting C/Engineers							
<a href="#">Lothian Crescent (School)</a>	Awaiting C/Engineers							